COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2002

ESTI MATE SUMVARY 09: 07: 03
CONTI D C13449 ESTI MATE NO. 0006 PROG SPEC YR 1999
PCN: 13449-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.0 DAYS TI ME ALLOW 120 WORK DAYS
|-25, Ray Nixon South PERCENT TIME:  84.17 ORI G TIME ALLOW 120 WORK DAYS
PROJIECT NO. I M 0252- 346
I-25, Ray N xon South
NAVE OF ROAD: 125
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COMPANY PAY PERI OD ENDI NG 09/ 27/ 2002 DATE TI ME STARTED 04/17/2002
2635 DELTA DRI VE DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 01/ 2002 DATE TI ME STOPPED 12/11/2002
DATE CONTRACT EXECUTED  03/22/2002 DATE ACCEPTED 12/11/ 2002
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 04/ 17/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 373, 736. 84 PARTI Cl PATI NG $ 3, 050, 752. 67 $ 473, 155. 23
AWARD PRQJECT AMT: $  3,269,421.95 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 90. 43% TOTAL EARNI NGS 3,050, 752. 67 473, 155. 23
FUNDS AVAI LABLE: $ 322,984.17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,050, 752. 67 473, 155. 23
TOTAL CLAI VB $ 0. 00 RETAI NAGE -30,175. 28 -5,033.76
SECURI TI ES ENCUMBERED 30, 175. 28 5,033. 76
NET EARNI NGS 3,050, 752. 67 473, 155. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3,050, 752. 67 473, 155. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 473, 155. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00037

0010

202- 00090

0015

202- 00201

0020

202- 00220

0025

202- 00240

0030

202- 00425

0035

202- 00500

0040

202- 01000

0045

202-01130

0050

202- 01300

0055 202-04001

C13449
13449-BI D
I M 0252- 346
| TEM
DESCRI PTI ON

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF CURB

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF BRI DGE RAI LI NG

*REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*PLUG CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
6. 000 2.000
EACH 0. 000
240. 00000 2.000
522. 000 510. 000
EACH 12. 000
7.00000 522. 000
4,028. 000 3, 686. 000
LF 342.000
3. 00000 4,028. 000
45. 000 45. 000
Sy 0. 000
8. 00000 45. 000
193, 774. 730 193, 774.730
SY 0. 000
0. 50000 193, 774.730
2, 699. 000 1, 679. 500
LF 1, 019. 500
4.70000 2, 699. 000
6. 000 4.000
EACH 0. 000
1, 400. 00000 4.000
9, 557. 000 9, 998. 000
LF 0. 000
0. 60000 9, 998. 000
12, 106. 500 11, 572. 000
LF 127. 000
2.15000 11, 699. 000
58. 000 52. 000
EACH 0. 000
84. 00000 52. 000
1. 000 1. 000
EACH 0. 000

660. 00000 1. 000
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CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13449- Bl D ESTI MATE RUN 10/ 02/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0006 09: 07: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04002  *CLEAN CULVERT 9. 000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0065 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 16, 466. 000 16, 749. 700
cy 0. 000 0.00
6. 00000 16, 749. 700 100, 498. 20
0070 203-01500  BLADI NG 203. 000 33. 000
HOUR 4. 000 440. 00
110. 00000 37. 000 4,070. 00
0075 203-01550  DQZI NG 0. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0080 207-00205 TOPSO L 8, 500. 000 1, 495. 080
cY 4,578. 780 15, 109. 97
3.30000 6, 073. 860 20, 043. 74
0085 208-00011 *ERCSI ON BALES (WEED FREE) 124. 000 92. 000
EACH 0. 000 0.00
13. 00000 92. 000 1, 196. 00
0090 208-00020 *SILT FENCE 2,717.000 2, 717. 000
LF 0. 000 0.00
3. 15000 2, 717. 000 8, 558. 55
0095 208-00110  SEDI MENT REMOVAL AND DI SPOSAL 296. 000 223. 000
cy 0. 000 0.00
6. 00000 223. 000 1, 338. 00
0100 208-00205 ERCSI ON CONTROL SUPERVI SOR 35. 000 13. 500
HOUR 4.500 171. 00
38. 00000 18. 000 684. 00
0105 210-00810 *RESET GROUND SI GN 47.000 26. 000
EACH 5. 000 395. 00
79. 00000 31. 000 2, 449. 00
0110 210-00815 *RESET SI GN PANEL 7.000 1. 000
EACH 0. 000 0.00
53. 00000 1. 000 53. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13449- Bl D ESTI MATE RUN 10/ 02/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0006 09: 07: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006  *SEEDI NG ( NATI VE) 67. 000 0. 000
ACRE 0. 000 0.00
310. 00000 0. 000 0. 00
0120 213-00002 *MJLCH NG (VEED FREE HAY) 67. 000 0. 000
ACRE 0. 000 0.00
280. 00000 0. 000 0. 00
0125 213-00061 *MJLCH TACKI FI ER 5, 000. 000 0. 000
LB 0. 000 0.00
2.10000 0. 000 0. 00
0130 403-00720 HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 693. 790 352. 000
TON 54. 000 4,590. 00
85. 00000 406. 000 34, 510. 00
0135 403-01000  HOT BI TUM NOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 61, 373.510 50, 287. 150
TON 10, 591. 860 306, 634. 35
28. 95000 60, 879. 010 1, 762, 447. 34
0140 403-01001  *HOT BI TUM NOUS PAVEMENT 3 YEAR WARRANTY 1. 000 0. 000
LS 0. 000 0.00
52, 500. 00000 0. 000 0.00
0145 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 18, 707. 780 14, 935. 130
GAL 3, 772. 650 3,772.65
1. 00000 18, 707. 780 18, 707. 78
0150 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 41.000 0. 000
cY 10. 000 3, 150. 00
315. 00000 10. 000 3, 150. 00
0155 515-00120 *WATERPROOFI NG ( MEMBRANE) 1,121. 720 1,121.720
5% 0. 000 0.00
10. 00000 1,121.720 11, 217. 20
0160 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 1, 080. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0165 601-03030 *CONCRETE CLASS D (BOX CULVERT) 85. 200 8. 400
cY 74. 000 29, 600. 00
400. 00000 82. 400 32, 960. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13449-BI D ESTI MATE RUN 10/ 02/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0006 09: 07: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 601-10310 FLY ASH SLURRY 9. 000 9. 000
cy 0. 000 0. 00
155. 00000 9. 000 1, 395. 00
0175 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 9, 768. 100 903. 000
LB 8, 466. 000 8, 466. 00
1. 00000 9, 369. 000 9, 369. 00
0180 603-30048 48 I NCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
1, 900. 00000 6. 000 11, 400. 00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 12, 412. 500 12, 200. 000
LF 75. 000 825. 00
11. 00000 12, 275. 000 135, 025. 00
0190 606-01340 *END ANCHORAGE TYPE 3D 31. 000 13. 000
EACH 18. 000 6, 930. 00
385. 00000 31. 000 11, 935. 00
0195 606-01370  *TRANSI TI ON TYPE 3G 23. 000 23. 000
EACH 2. 000 1, 540. 00
770. 00000 25. 000 19, 250. 00
0200 606-01380  *TRANSI TI ON TYPE 3H 19. 000 11. 000
EACH 8. 000 3, 440. 00
430. 00000 19. 000 8, 170. 00
0205 606-01390 *END ANCHORAGE TYPE 3K 6. 000 6. 000
EACH 0. 000 0. 00
700. 00000 6. 000 4, 200. 00
0210 606-02003 *END ANCHORAGE ( NONFLARED) 4. 000 4. 000
EACH 0. 000 0.00
1, 600. 00000 4. 000 6, 400. 00
0215 606-02005 *END ANCHORAGE ( FLARED) 27.000 27.000
EACH 0. 000 0. 00
1, 200. 00000 27. 000 32, 400. 00
0220 606-10700 *BRIDGE RAIL TYPE 7 99. 000 99. 000
LF 0. 000 0.00
93. 00000 99. 000 9, 207. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13449-BI D ESTI MATE RUN 10/ 02/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0006 09: 07: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-11010 *BRIDGE RAIL TYPE 10R 2, 699. 000 2, 022. 000
LF 677. 000 31, 819. 00
47.00000 2, 699. 000 126, 853. 00
0230 607-21300 *FENCE BARRI ER W TH METAL POSTS 9, 557. 000 0. 000
LF 9, 176. 000 13, 764. 00
1. 50000 9, 176. 000 13, 764. 00
0235 612-00001  *DELI NEATOR (TYPE I) 320. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0240 612-00002  *DELI NEATOR (TYPE I1) 120. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0245 612-00003  *DELI NEATOR (TYPE I11) 96. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0250 617-00018 18 | NCH CULVERT PI PE 37. 000 37. 000
LF 0. 000 0. 00
87. 00000 37. 000 3, 219. 00
0255 617-00048 48 | NCH CULVERT Pl PE 140. 000 140. 000
LF 0. 000 0.00
100. 00000 140. 000 14, 000. 00
0260 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 600
LS 0. 000 0. 00
38, 000. 00000 0. 600 22, 800. 00
0265 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
275, 000. 00000 1. 000 275, 000. 00
0270 627-00001  *PAVEMENT MARKI NG PAI NT 1, 687. 200 1, 465. 920
GAL 217. 620 8, 269. 56
38. 00000 1, 683. 540 63, 974. 52
0275 627-00005  *EPOXY PAVEMENT MARKI NG 432.000 0. 000
GAL 0. 000 0.00
63. 00000 0. 000 0. 00



CONTI D C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13449- Bl D ESTI MATE RUN 10/ 02/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0006 09: 07: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00007 *TRAFFI C CONTROL | NSPECTI ON 81. 000 42.000
DAY 10. 000 520. 00
52. 00000 52. 000 2,704.00
0285 630-00012 *TRAFFI C CONTRCL MANAGEMENT 124. 000 83. 000
DAY 18. 000 7,920. 00
440. 00000 101. 000 44, 440. 00
0290 630-80002 *FLASHI NG BEACON ( SOLAR) 6. 000 3. 000
EACH 2.400 1, 200. 00
500. 00000 5. 400 2,700.00
0295 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 9. 000 1.500
EACH 1.200 50. 40
42.00000 2.700 113. 40
0300 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 50. 000 25. 000
EACH 20. 000 1, 680. 00
84. 00000 45. 000 3, 780. 00
0305 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 37.000 18. 000
EACH 14. 400 1, 353. 60
94. 00000 32. 400 3, 045. 60
0310 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 4, 000. 00
5, 000. 00000 1.800 9, 000. 00
0315 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 2.000
TYPE
) EACH 1.600 840. 00
525. 00000 3. 600 1, 890. 00
0320 630-80360 *DRUM CHANNELI ZI NG DEVI CE 300. 000 90. 000
EACH 72.000 3, 024. 00
42.00000 162. 000 6, 804. 00
0325 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 20. 000 10. 000
EACH 8. 000 416. 00
52. 00000 18. 000 936. 00
0330 630-80370 CONCRETE BARRI ER ( TEMPORARY) 400. 000 200. 000
LF 160. 000 3, 840. 00

24.00000 360. 000 8, 640. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13449- Bl D ESTI MATE RUN 10/ 02/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0006 09: 07: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80380 *TRAFFI C CONE 450. 000 225. 000
EACH 180. 000 900. 00
5. 00000 405. 000 2, 025. 00
0340 630-85006  *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2. 000 1. 000
( TEMPORARY)
EACH 0. 800 2,320.00
2, 900. 00000 1. 800 5, 220. 00
0345 700-70010 F/ A M NOR CONTRACT REVI S| ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70020 F/ A ON-THE-JOB TRAI NEE 200. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ( ASPHALT) ( SMOOTHNESS) 14, 192. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 900- 00006  ADDED | TEM (DOLLAR)/ WORKI NG TI NE VI OLATI ON -2, 250. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0505 900- 00006 ADDED | TEM (DOLLAR)/ QUALITY OF WORK, DI SI NCENTI VE 1. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0510 900- 00006  ADDED | TEM (DOLLAR)/ LANE RENTAL FEE - 66, 462. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13449-BI D ESTI MATE RUN 10/ 02/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0006 09: 07: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECI AL) 1, 400. 000 1, 400. 000
5% 0. 000 0.00
2. 48000 1, 400. 000 3, 472.00
0610 420-00300  GEOTEXTI LE ( REI NFORCEMENT) 304. 000 304. 000
sy 0. 000 0. 00
2. 00000 304. 000 608. 00
0615 603-01245 24 IN RCP (CIP) 24. 000 0. 000
LF 0. 000 0.00
72. 50000 0. 000 0. 00
0620 603-01365 36 IN RCP (CIP) 26. 000 0. 000
LF 0. 000 0. 00
117. 50000 0. 000 0. 00
0625 203-01560  SCRAPI NG 84. 000 0. 000
HOUR 0. 000 0.00
115. 00000 0. 000 0. 00
0630 216-00041 SO L RETEN BLANKET (S/C) 6, 762. 500 0. 000
sy 0. 000 0. 00
1. 96000 0. 000 0. 00
0635 900- 00006  ADDED | TEM (DOLLAR)/ BRI DGE DECK REPAI RS 8,517. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,356,536.84$  473,155.23$ 3,033, 552. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0380 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0385 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 800. 00000 1. 000 6, 800. 00
0390 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
CAT 0400  CURRENT AMT $ 17, 200. 00 $ 0.00% 17, 200. 00
PROQJIECT TOTAL CURRENT AMI $ 3,373,736.84$%  473,155.23$ 3, 050, 752. 65




